

# FORM 101- CONTRACTOR REQUEST FOR PAYMENT INSTRUCTIONS



**STATE OF MONTANA**  
DEPARTMENT OF ADMINISTRATION  
ARCHITECTURE & ENGINEERING DIVISION  
1520 EAST SIXTH AVE • PO BOX 200103 • HELENA MT 59620  
406.444.3104 • DOAAEDivision@mt.gov • architecture.mt.gov

FORM  
101

## CONTRACTOR REQUEST FOR PAYMENT

Project Name:		Contractor:		AE#	
Location:		Address:		Date:	
		email:		Pay Req #:	
		Phone:		Period From:	
				To:	

Blue fields = fillable fields  
White fields = calculated fields

RETAINAGE ADJUSTMENT	
1. Total Retainage to Date:	\$0.00
2. Less Securities Deposited or Retainage Paid Out:	
3. Retainage Withheld (1-2)	\$0.00

CONTRACT AMOUNT STATUS	
1. Original Contract Amount	
2. Net +/- by Change Order	
3. Contract Amount to Date	

CHANGE ORDER SUMMARY			
No.	Date Approved	Additions	Deductions
TOTALS:			
NET TOTAL:			

CONTRACT STATUS	
1. Work in Place (from next page)	
2. Total Work & Stored Material	
3. Retainage Withheld	\$0.00
4. Total Earned Less Retainage	\$0.00
5. Less Previous Payments	
6. Amount Due This Payment	\$0.00
7. Less 1% State Contractor's Tax	\$0.00
8. Payment Due Contractor	\$0.00

Additions & Deductions are  
entered as positive numbers.

If there are more than 5 change  
orders, combine previous change  
orders on the first line. Number  
them 1-5 on the first line and  
combine all amounts.

Recalculate Column D

**WORK IN PLACE / STORED MATERIALS**

Project Name: \_\_\_\_\_ Contractor: \_\_\_\_\_ AE# \_\_\_\_\_  
 Location: \_\_\_\_\_ Date: \_\_\_\_\_  
 Pay Req #: \_\_\_\_\_

Click the + or – signs to add or remove lines as needed.

	A	B	C	D	E	F	G	H	I	
				WORK COMPLETED						
+	ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D+E)	THIS PERIOD	MATERIALS PRESENTLY STORED (Not in D or E)	TOTAL COMPLETED & STORED TO DATE (D + E +	% (G / C)	BALANCE TO FINISH (C - G)	RETAINAGE
-										\$0.00
-										\$0.00
-										\$0.00
-										\$0.00
-										\$0.00
		TOTALS								\$0.00

**Columns A, B, and C – Schedule of Values**

- Identify the various portions of the project and their scheduled values.
- The breakdown may be by **sections of the Work** or by **Subcontractors**.
- These values should match the **original schedule of values** submitted to the Architect at project start, or as adjusted.
- The total of **Column C** should initially equal the **original Contract Sum**.
- Column C may be adjusted by **approved Change Orders** during the project.

**Column D – Work from Previous Applications**

- Enter the amount of completed work **covered by the previous application**.
- This includes **Columns D and E** from the prior pay request.
- Do not include** values from **Column F (Materials Stored)** from the previous application.

**Column E – Work Completed This Period**

- Enter the value of work completed **during the current pay period**.
- Include the value of materials that were previously listed in **Column F** and have now been incorporated into the project.

## Column F – Materials Presently Stored

- Enter the value of **materials stored on-site** for which payment is requested.
  - This includes:
    - Newly stored materials.
    - Previously stored materials not yet incorporated into the project.
  - This column must be **recalculated each pay period**.
  - Materials are **only deducted** from this column when they are incorporated into the project and moved to **Column E**.
- 

## Columns G, H, and I – Auto-Calculated

- These columns are calculated automatically by the form and do not require manual input.
- 

## Change Orders

- Change Orders are listed **separately**.
  - The original contract amount is adjusted using the **Change Order Summary table** on page 1.
- 



## Recalculate Column D Button

Use this button when starting a **new pay request** to roll forward completed work:

- It **adds Column E to Column D**, then **resets Column E to zero**.
- Example workflow:
  - **Pay Request #01**: Column D will be all zeros.
  - **Pay Request #02**: Make a copy of Pay Request #01, open the copied form, and click the **Recalculate Column D** button.
  - This will move the previous period's work (Column E) into Column D and reset Column E for new entries.

Recalculate Column D

## WORK IN PLACE / STORED MATERIALS

Project Name: Renovate Building Contractor: Acme Contractors AE# 2022-00-00  
Location: Helena Date: 06/30/2024  
Pay Req #: 01

Pay Req #01  
Column D amounts all \$0

	A	B	C	D	E	F	G	H	I	
				WORK COMPLETED						
+	ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D+E)	THIS PERIOD	MATERIALS PRESENTLY STORED (Not in D or E)	TOTAL COMPLETED & STORED TO DATE (D + E +	% (G / C)	BALANCE TO FINISH (C - G)	RETAINAGE
-	1	General Conditions	\$5,000.00	\$0.00	\$4,000.00		\$4,000.00	80.00%	\$1,000.00	\$200.00
-	2	Demolition	\$1,500.00	\$0.00	\$1,500.00		\$1,500.00	100.00%	\$0.00	\$75.00
-	3	Abatement	\$1,200.00	\$0.00	\$1,200.00		\$1,200.00	100.00%	\$0.00	\$60.00
-	4	Concrete	\$2,000.00	\$0.00	\$700.00		\$700.00	35.00%	\$1,300.00	\$35.00
-	5	Framing	\$15,000.00	\$0.00	\$2,000.00		\$2,000.00	13.33%	\$13,000.00	\$100.00
-	6	Finish Carpentry	\$5,000.00	\$0.00	\$1,000.00		\$1,000.00	20.00%	\$4,000.00	\$50.00
-	7	Change Order #1	\$2,500.00	\$0.00			\$0.00	00.00%	\$2,500.00	\$0.00
		TOTALS	\$32,200.00	\$0.00	\$10,400.00		\$10,400.00	32.30%	\$21,800.00	\$520.00

Recalculate Column D

## WORK IN PLACE / STORED MATERIALS

Project Name: Renovate Building Contractor: Acme Contractors AE# 2022-00-00  
Location: Helena Date: 07/31/2024  
Pay Req #: 02

Pay Req #02 (and all future  
pay requests)  
After Recalculate Column D:  
Column E amounts added  
to Column D.  
Column E amounts reset,  
ready for entry of Work  
Completed This Period

	A	B	C	D	E	F	G	H	I	
				WORK COMPLETED						
+	ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D+E)	THIS PERIOD	MATERIALS PRESENTLY STORED (Not in D or E)	TOTAL COMPLETED & STORED TO DATE (D + E +	% (G / C)	BALANCE TO FINISH (C - G)	RETAINAGE
-	1	General Conditions	\$5,000.00	\$4,000.00			\$4,000.00	80.00%	\$1,000.00	\$200.00
-	2	Demolition	\$1,500.00	\$1,500.00			\$1,500.00	100.00%	\$0.00	\$75.00
-	3	Abatement	\$1,200.00	\$1,200.00			\$1,200.00	100.00%	\$0.00	\$60.00
-	4	Concrete	\$2,000.00	\$700.00			\$700.00	35.00%	\$1,300.00	\$35.00
-	5	Framing	\$15,000.00	\$2,000.00			\$2,000.00	13.33%	\$13,000.00	\$100.00
-	6	Finish Carpentry	\$5,000.00	\$1,000.00			\$1,000.00	20.00%	\$4,000.00	\$50.00
-	7	Change Order #1	\$2,500.00	\$0.00			\$0.00	00.00%	\$2,500.00	\$0.00
		TOTALS	\$32,200.00	\$10,400.00			\$10,400.00	32.30%	\$21,800.00	\$520.00